

AN ORDINANCE

97465

AMENDING A PROFESSIONAL SERVICES CONTRACT AND AUTHORIZING ADDITIONAL FUNDS IN THE AMOUNT NOT TO EXCEED \$27,928.00 FROM 1999 G.O. STREET IMPROVEMENT BONDS TO LOCKWOOD, ANDREWS & NEWNAM, INC. FOR ADDITIONAL ENGINEERING SERVICES IN CONNECTION WITH THE HOUSTON FROM PINE TO WALTERS (MPO) PROJECT, LOCATED IN COUNCIL DISTRICT 2; APPROPRIATING FUNDS; REVISING THE BUDGET; AND PROVIDING FOR PAYMENT.

* * * * *

WHEREAS, on May 18, 2000, Ordinance No. 91811 authorized the execution of a professional services contract with Lockwood, Andrews & Newnam, Inc. in the amount of \$357,500.00 for engineering services in connection with the Houston Project from Pine to Polaris; and

WHEREAS, the original scope of this project provided for the reconstruction of Houston Street from Pine to Polaris to include curbs, sidewalks and necessary drainage; and

WHEREAS, on August 31, 2000, Ordinance No. 92424 was approved to amend the contract to provide additional design services and expand the project limits to include the section from Polaris to Onslow; and

WHEREAS, Ordinance No. 93602 dated March 22, 2001 addressed the design of a drainage outfall to Menger Creek; and

WHEREAS, on June 28, 2001, Ordinance No. 94160 revised the engineering and design services in phases to the project limits of Houston Street from New Braunfels Avenue to Onslow Street; and

WHEREAS, the contract was further amended on November 1, 2001 by Ordinance No. 94824 to provide additional engineering services associated with the construction administration for the Houston Street Project; and

WHEREAS, this ordinance amends the contract with Lockwood, Andrews & Newnam, Inc. for additional compensation in the amount not to exceed \$27,928.00 for engineering services to re-design the Traffic Control Plans (TCP) for Houston Street from Pine Street to Walters Street; and

WHEREAS, the Houston Street from Pine to Walters Project provides for reconstruction of an existing 2-lane roadway to 3 lanes with a reversible center turn lane, curbs with 4-foot sidewalks placed 2 feet away and drainage; and

WHEREAS, the current TCP requires split street construction of both street and utilities, but since the sanitary sewer reconstruction cannot be safely accomplished without complete street closures, the re-design of the TCP is needed to accommodate the utility work and expedite the overall construction time line; and

WHEREAS, the previous amendments brought the project total to \$804,356.00 and this amendment increases the total authorized for this professional service contract to \$832,284.00; and

WHEREAS, approval of this ordinance will be a continuation of City policy to complete previously approved 1999 General Obligation Street Bond funded MPO Capital Improvements Projects, **NOW THEREFORE**;

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The professional service contract between the City of San Antonio and Lockwood, Andrews & Newnam, Inc. which was originally authorized by Ordinance 91811 dated May 18, 2000 is hereby amended. Funds in an amount not to exceed \$27,928.00 to provide a revised Traffic Control Plans to accommodate utility work and help expedite construction in connection with the Houston from Pine to Walters Project is hereby authorized. A copy of the proposal is attached hereto as **Attachment I**.

SECTION 2. The budget in Fund No. 45-972095, 1999 Street Improvements, Sold in 2001, shall be revised by reducing Index Code 695577, entitled "Unallocated Appropriations," in the amount of \$27,928.00.

SECTION 3. The amount of \$27,928.00 is appropriated in Fund No. 45-972030, 1999 Street Improvements, Sold in 2001, in Index Code 937706, entitled "Transfer to 45-979036". The amount of \$27,928.00 is authorized to be transferred from Fund 45-972030 to Fund 45-979036.

SECTION 4. The budget in Fund No. 45-979000, 1999 Street Improvements, shall be revised by increasing Index Code 135137, entitled "Transfer from 45-972030 (45-979036) Houston", in the amount of \$27,928.00.

SECTION 5. The amount of \$27,928.00 is appropriated in Fund No. 45-979036, 1999 General Obligation Street Improvements, in Index Code 616953, entitled "Engineering Contract", and is authorized to be encumbered and made payable to **Lockwood, Andrews, & Newnam, Inc.**, in connection with the Houston Street-Pine to New Braunfels (MPO) Project.

SECTION 6. The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director may, subject to concurrence by the City Manager or the City Manager's designee, correct allocation to specific Index Codes and Fund Numbers as necessary to carry out the purpose of this Ordinance.


SECTION 7. This ordinance shall take effect on the 27th day of April 2003.


PASSED AND APPROVED this 17th day of April, 2003.



M A Y O R

EDWARD D. GARZA

ATTEST: 
City Clerk

APPROVED AS TO FORM: 
City Attorney