

AN ORDINANCE

**97573**

**APPROVING FIELD ALTERATION NO. 2 AND AUTHORIZING PAYMENT IN THE AMOUNT OF \$29,261.69 FROM THE NEIGHBORHOOD ACCESS AND MOBILITY PROGRAM (NAMP) DISTRICT 10 FUND TO CLARK CONSTRUCTION, COMPANY, INC. IN CONNECTION WITH THE ROYAL RIDGE SUBDIVISION ALLEY RESURFACING WITHIN THE 2002 SINGLE COURSE BITUMINOUS SLURRY SEAL STREET MAINTENANCE PROJECT; REVISING THE PROJECT BUDGET; AND PROVIDING FOR PAYMENT.**

\* \* \* \* \*

**WHEREAS**, Ordinance No. 95707 passed and approved on May 2, 2002 awarded a construction contract to **Clark Construction Company, Inc.** in the amount of \$5,474,089.66 in connection with the Single Course Bituminous Slurry Seal–2002 Street Maintenance Contract Project; and

**WHEREAS**, said project consisted of resurfacing the streets in various Council Districts; and

**WHEREAS**, the ordinance also approved Field Alteration No. 1 in the decreased amount of \$1,335,748.79 reducing the cost of the contract to \$4,164,590.87; and

**WHEREAS**, this Ordinance approves Field Alteration No. 2 related to additional slurry seal quantities in order to add eight (8) alleys in Royal Ridge Subdivision to the 2002 Single Course Bituminous Slurry Seal Street Maintenance Project; and

**WHEREAS**, previous Field Alterations brought the total to \$4,164,590.87 and this Field Alteration No. 2 will increase the total by \$29,261.69 and bring the contract cost to \$4,167,602.56, resulting in an increase of ten (10) working days; and

**WHEREAS**, approval of this Ordinance is a continuation of City Council policy to implement annual street maintenance contracts on City streets as approved in the City's annual budget for Fiscal Year 2001-2002 and the FY 2003 Neighborhood Access and Mobility Program (NAMP),  
**NOW THEREFORE;**

**BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:**

**SECTION 1.** The City Manager or her designee is hereby authorized to execute Field Alteration No. 2 in the amount of \$29,261.69 to the contract with **Clark Construction Company, Inc.** Said contract was approved on May 2, 2002 pursuant to Ordinance No. 95707 in connection with the 2002 Single Course Bituminous Slurry Seal Project. A copy of Field Alteration No. 2 is attached hereto and incorporated herein for all purposes as **Attachment I.**

**SECTION 2.** The budget in Fund No. 29-014000, Streets/Drainage Maintenance Improvements, shall be revised by reducing Index Code 726695, entitled "District 10 Current Year Appropriation", by the amount of \$29,261.69.

**SECTION 3.** The budget in Fund No. 29-014000, Streets/Drainage Maintenance Improvements, shall be revised by increasing Index Code 936252, entitled "Transfer to 40-002027", in the amount of \$29,261.69. The amount of \$29,261.69 is authorized to be transferred from Fund 29-014000 to Fund 40-002027.


**SECTION 4.** The budget in Fund No. 40-002027, Street Improvements, shall be revised by increasing Index Code 117614, entitled "Transfer from 29-014000", in the amount of \$29,261.69.

**SECTION 5.** The amount of \$29,261.69 is appropriated in Fund No. 40-002027, Street Improvements, in Index Code 454959, entitled "Construction Contract", and is authorized to be encumbered and made payable to **Clark Construction Company, Inc.**, in connection with the 2002 Single Course Bituminous Slurry Seal Project.

**SECTION 6.** The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director may, subject to concurrence by the City Manager or the City Manager's designee, correct allocation to specific Index Codes and Fund Numbers as necessary to carry out the purpose of this Ordinance.

**SECTION 7.** This ordinance shall take effect on the 18th day of May 2003.


**PASSED AND APPROVED** this 8th day of *May*, 2003.




M A Y O R

EDWARD D. GARZA

ATTEST:

  
City Clerk

APPROVED AS TO FORM:

  
City Attorney