

AN ORDINANCE **98094**

APPROVING FIELD ALTERATION NO. 1 – FINAL IN THE DECREASED AMOUNT OF \$28,567.20 TO THE CONSTRUCTION CONTRACT WITH E-Z BEL CONSTRUCTION, LTD. IN CONNECTION WITH THE DEMPSEY FROM FARR TO GWENDA LEA COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) PROJECT, LOCATED IN COUNCIL DISTRICT 4; AND REVISING THE PROJECT BUDGET.

* * * * *

WHEREAS, by Ordinance No. 96000, passed and approved June 27, 2002, a contract was awarded to E-Z Bel Construction, Ltd. for performance of the Dempsey from Farr to Gwenda Lea Community Development Block Grant (CDBG) Project; and

WHEREAS, in connection with said Project, there exists a need for the reconciliation of the original quantities to reflect the underruns of the actual project quantities used; and

WHEREAS, performance of Field Alteration No. 1 – Final is desired for immediate commencement; **NOW THEREFORE:**

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:


SECTION 1. The additional Field Alteration No. 1 – Final in the decreased amount of \$28,567.20 in connection with the Dempsey from Farr to Gwenda Lea Community Development Block Grant (CDBG) Project is hereby approved.

SECTION 2. The budget of Project No. 26-013429 is hereby authorized to be revised by transferring \$28,567.20 from Index Code No. 452961, Construction Contract, to Index Code No. 452979, Construction Contingency.


SECTION 3. The amount encumbered in Index No. 452961 for the aforesated construction contact is hereby authorized to be reduced by the amount of \$28,567.20 as set forth in said Field Alteration No. 1 – Final.

SECTION 4. This ordinance shall be effective on and after the tenth (10th) day after passage hereof.


PASSED AND APPROVED this 4th day of September, 2003.


M A Y O R
EDWARD D. GARZA

ATTEST:


City Clerk

APPROVED AS TO FORM:


City Attorney