

AN ORDINANCE **100231**

**APPROVING FIELD ALTERATION NO. 46 TO REDUCE THE CONTRACT WITH E-Z BEL CONSTRUCTION, LTD., BY \$108,285.18 IN CONNECTION WITH THE HI-LIONS #80, PHASES III AND V PROJECT, LOCATED IN COUNCIL DISTRICT 3; AND REVISING THE PROJECT BUDGET.**

\* \* \* \* \*

**BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:**

**SECTION 1. Field Alteration Number 46**, for the deductive amount of \$108,285.18, a final recapitulation of the contract with **E-Z Bel Construction, Ltd.** approved by Ordinance Number 91371 passed and approved on March 2, 2000, in connection with the Hi-Lions #80, Phases III and V Project, is hereby authorized. A copy of Field Alteration Number 46 is attached hereto and incorporated herein for all purposes as **Attachment I**.

**SECTION 2.** The budget in SAP Fund 45099000, General Obligation Capital Projects, shall be revised by reducing SAP Project Definition 23-00598, SAP WBS Element 23-00598-05-02-05, entitled "Construction Conversion", by the amount of \$108,285.18, and increasing SAP Project Definition 23-00598, SAP WBS Element 23-00598-05-03, entitled "Construction Contingency", SAP Funds Reservation Document Number 3000000303, by the amount of \$108,285.18.

**SECTION 3.** The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager, the Interim City Manager, or the City Manager's designee, correct allocation to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

**SECTION 4.** This Ordinance shall be effective on January 16, 2005.

**PASSED AND APPROVED** this 6th day of January, 2005.




**M A Y O R**  
**EDWARD D. GARZA**

**ATTEST:**



**City Clerk**

**APPROVED AS TO FORM**

  
**City Attorney**

## Agenda Voting Results

**Name:** 14.

**Date:** 01/06/05

**Time:** 02:53:08 PM

**Vote Type:** Multiple selection

**Description:** An Ordinance approving Field Alteration No. 46 to reduce the contract with E-Z Bel Construction, Ltd., by \$108,285.18 in connection with the Hi-Lions #80, Phases III and V Project, located in Council District 3; and revising the project budget. [Presented by Thomas G. Wendorf, Director, Public Works; Melissa Byrne Vossmer, Assistant City Manager]

Voter	Group	Status	Yes	No	Abstain
ROGER O. FLORES	DISTRICT 1	Not present			
JOEL WILLIAMS	DISTRICT 2	Not present			
RON H. SEGOVIA	DISTRICT 3		x		
RICHARD PEREZ	DISTRICT 4		x		
PATTI RADLE	DISTRICT 5		x		
ENRIQUE M. BARRERA	DISTRICT 6		x		
JULIAN CASTRO	DISTRICT 7	Not present			
ART A. HALL	DISTRICT 8		x		
CARROLL SCHUBERT	DISTRICT 9	Not present			
CHIP HAASS	DISTRICT_10		x		
MAYOR ED GARZA	MAYOR		x		